

Status and Planning Table (Pocket Wise) for Civil Infrastructure Works of Society

Work Status of Pocket A 1

Road No.	Earth Work	Sewer Work	Storm Work	Water Supply	GSB	WBM	Kerb Channel	Shoulders	Bitumen Layer	Target	Remarks
1	complete	complete	complete	complete	complete	complete	complete	complete	pending		Bitumen work will be carried out after completion of electrical conduiting and rainy season.
2	complete	complete	complete	complete	complete	pending	pending	pending	pending	30/07/19 for activities marked in red	Bitumen work will be carried out after completion of electrical conduiting and rainy season.
3	complete	complete	complete	complete	complete	pending	pending	pending	pending	30/07/19 for activities marked in red	Bitumen work will be carried out after completion of electrical conduiting and rainy season.
4	pending	pending	pending	pending	pending	pending	pending	pending	pending	30/07/19 for activities marked in red	Bitumen work will be carried out after completion of electrical conduiting and rainy season.
5	pending	halfpending	pending	pending	pending	pending	pending	pending	pending	30/08/19 for activities marked in red	Bitumen work will be carried out after completion of electrical conduiting and rainy season.