

**Status and Planning Table (Pocket Wise) for Civil Infrastructure Works of Society**

**Work Status of Pocket A 3**

Road No.	Earth Work	Sewer Work	Storm Work	Water Supply	GSB	WBM	Kerb Channel	Shoulders	Bitumen Layer	Target	Remarks
25	pending	complete	complete	pending	pending	pending	pending	pending	pending	15/10/19 for activities marked in red	Bitumen work will be carried out after completion of electrical conduiting and rainy season.
26	pending	complete	complete	pending	pending	pending	pending	pending	pending	15/10/19 for activities marked in red	Bitumen work will be carried out after completion of electrical conduiting and rainy season.