

## Status and Planning Table (Pocket Wise) for Civil Infrastructure Works of Society

### Work Status of Pocket B 2

Road No.	Earth Work	Sewer Work	Storm Work	Water Supply	GSB	WBM	Kerb Channel	Shoulders	Bitumen Layer	Target	Remarks
14	complete	complete	complete	complete	complete	complete	complete	complete	pending		Bitumen work will be carried out after completion of electrical conduiting and rainy season.
15	complete	complete	complete	complete	complete	pending	pending	pending	pending	30/10/19 for activities marked in red	Bitumen work will be carried out after completion of electrical conduiting and rainy season.
16	complete	complete	complete	complete	complete	complete	complete	complete	pending		Bitumen work will be carried out after completion of electrical conduiting and rainy season.
17	complete	complete	complete	complete	complete	complete	complete	complete	pending		Bitumen work will be carried out after completion of electrical conduiting and rainy season.
18	complete	complete	complete	pending	complete	complete	complete	complete	pending		Bitumen work will be carried out after completion of electrical conduiting and rainy season.
19	complete	complete	complete	complete	complete	complete	complete	complete	pending		Bitumen work will be carried out after completion of electrical conduiting and rainy season.
20	complete	compelet	complete	complete	complete	complete	complete	complete	pending		Bitumen work will be carried out after completion of electrical conduiting and rainy season.

21	complete	complete	complete	complete	complete	complete	complete	complete	pending		Bitumen work will be carried out after completion of electrical conduiting and rainy season.
22	complete	complete	complete	complete	complete	complete	complete	complete	pending		Bitumen work will be carried out after completion of electrical conduiting and rainy season.
23	complete	complete	complete	complete	complete	complete	complete	complete	100m pending		Bitumen work will be carried out after completion of electrical conduiting and rainy season.
24	complete	complete	complete	complete	complete	complete	complete	complete	complete		
25	complete	omplete	complete	complete	complete	complete	complete	complete	pending		Bitumen work will be carried out after completion of electrical conduiting and rainy season.
26	complete	complete	complete	complete	complete	complete	complete	complete	pending		Bitumen work will be carried out after completion of electrical conduiting and rainy season.
27	complete	complete	complete	complete	complete	complete	complete	complete	complete		
28	complete	complete	complete	complete	complete	complete	complete	complete	pending		Bitumen work will be carried out after completion of electrical conduiting and rainy season.
29	complete	complete	complete	complete	complete	complete	complete	complete	pending		Bitumen work will be carried out after completion of electrical conduiting and rainy season.