                   Status of Progress of Civil and Electrical Infrastructure Works (22-09-19)
Civil Work - The Civil Work i.e. Sewer, Rain water drainage, water supply, road work (except top premix) has been completed in pocket B1, B2 & B3. Most of the Civil work has also been completed in Pocket A1 & A2, except road Nos. AR-2, AR-5, AR-9, AR-13, AR-17 & AR18.
The civil work in pocket A1 (Road No. AR-2 & AR-5) and pocket A2 (Road No. AR-13, AR-17 & AR-18) is under Progress. Work of water bound is under progress on Road No. AR-2 & is likely to be completed by 30th September, 2019. Work of Sewer and Storm is under progress on Road No. AR- 5 which is scheduled to be completed by 30th October, 2019. 
Work of water bound is under progress on Road No. AR-13, AR-17 & AR-18and is likely to be completed by 30th October, 2019. The road work on road No. AR-9 is also under progress. We are expecting to complete civil Infrastructure work of pocket A1 & A2 by 30th October, 2019; except top Premix carpet.
Electrical - The work of electrical infrastructure has picked up pace after completion of rainy season. Target of completion of all ducting and cabling of pocket B2 is 30th October, 2019. Efforts are also being made to commission illumination of street lights of pocket B1 and B2 by 30th October, 2019. Work for construction of electrical switch room has also started.
Plantation - About 400 plants have been planted on various roads and fixing of tree guards is under progress wherever required.
